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NAVAL AIR STATION, MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM

MONTHLY STATUS REPORT
October 1993

1. ProFess During the Report Period

The following activities were accomplishedduring the reporting period:

Completed the Final RemedialDesign/RemedialAction (RD/RA) Work Plan for
West-Side Aquifer Source Remediation.

Completed the Draft FinalOU 6 BaselineHuman Health Risk Assessment Work
Plan.

Completed the Draft OU 5 ProposedPlan.

Completed the Final PetroleumCleanupSite CharacterizationPlan.

Completed the Draft Petroleum CleanupCorrectiveAction Plan.

Completed contractor negotiationsfor the Site 9 source control measure and started
construction in mid-October 1993.

_, Completed quarterly samplingactivitiesfor September/October 1993.

Continued horizontal conduitstudy activitiesand preparation of the Phase I Report
and Phase II Field Work Plan.

_t

Continued site-wide ecologicalassessmentactivities (SWEA) and preparationof the
Draft Phase I SWEA InvestigationReport.

Continued remedial design activitiesand coordination for Operable Unit 2-West.

Initiated revisions to the Draft FinalProposedPlan for Operable Unit 2-East.

2. Reports Submitted andMeetings

Meetings:

A Technical Review Committee(TRC)meetingwas held October 4, 1993at NAS
Moffett Field.

An Open House was held October5, 1993 at NAS Moffett Field.

A project manager/regulatoryagencymeetingwas held October 19, 1993at the
offices of the Regional Water QualityControlBoard.
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Submittals:

- The Final RD/RA Work Plan for West-Side Aquifer Source Remediation was
submitted October 1, 1993.

- The Draft Final OU 6 Baseline Human Health Risk Assessment Work Plan was
submitted October 1, 1993.

- The Draft OU 5 Proposed Plan was submitted October 1, 1993.

- The Final Petroleum Cleanup Site Characterization Plan was submitted October 1,
1993.

- The Draft Petroleum Cleanup Corrective Action Plan was submitted October 1,
1993.

3. Problems Encountered and Resolutions

- Issues regarding future land use assumptions, risk exposure scenarios, and cleanup
levels are still not resolved. Resolution of these issues is necessary in order to
move forward with OU 5 and petroleum corrective action plan activities.

4. Reports and Activities for the November/DecemberSubmittal

- The next project manager/regulatoryagencymeeting is scheduled for 9:30 am on
November 10, 1993at WESTNAVFACENGCOMin San Bruno.

- The Final OU 6 Baseline Human Health Risk Assessment_VorkPlan is scheduled
for submittal November 18, 1993.

- A technical exchange meeting is scheduledfor 9:30 am on December 8, 1993 at the
offices of Canonie Environmental Services, Inc. in Mountain View.

- The Draft Additional Investigations of InferredSources Report is scheduled for
submittal November 22, 1993.

- The Draft Phase I SWEA InvestigationReport is scheduled for submittal November
22, 1993.

- The Draft Operable Unit 6 Remedial InvestigationReport is scheduled for submittal
December 15, 1993.

- The horizontal conduit study Phase I Report and Phase II Field Work Plan is
scheduled for submittal November 5, 1993.

- The final Petroleum Cleanup CorrectiveActionPlan is scheduled for submittal
December 31, 1993 (maybe delayed due to late receipt of comments).

- Quarterly sampling activities are scheduledto resume on December 6, 1993.
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- Excavation and remediation of Site 12soils and remediation of NEX gas station
soils is scheduled for completion by November30, 1993.

5. Key Personnel Changes

None

6. ChemicalLaboratory_Data Status Report

Laboratorydata from the May/June and September/Octoberquarterly samplingof
CLEAN wells and from SWEA field investigationsare being validated and entered
in the CLEAN database.

Data are beingreceived from additionalinvestigationsof inferred sources and
additionalinvestigations at OU 1. Thesedata will also be validated and entered into
the database.

7. Percentageof ProjectCompletion

ACTIVITY/DELIVERABLE PERCENTAGE
COMPLETE

OU 1

Draft Remedial InvestigationReportOU 1 100°7o

Draft Final Remedial InvestigationReportOU 1 -, 100070

Final Remedial InvestigationReportOU 1 100%

Initial Screening of TechnologiesReportOU 1 100%

Draft Feasibility Study Report for OU 1 100%

Draft Proposed Plan for OU 1 100%

Draft Final Feasibility Study Report for OU 1 20%

Draft Final Proposed Plan for OU 1 20%

OU 2

Draft RemedialInvestigationReportOU 2 100%

Draft FinalRemedial InvestigationReportOU 2 100%

Final Remedial Investigation ReportOU 2 100%
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Initial Screening of Technologies OU 2 100%

Draft Feasibility Study OU 2 100%

Revised Draft Feasibility Study OU 2 20%

Draft Proposed Plan OU 2 100%

Revised Draft Proposed Plan OU 2-East 100%

Draft Final Proposed Plan OU 2-East 10%

OU 2 Field Work Plan 80%

Draft RD/RA Work Plan for OU 2-WEST 100%

Draft Final RD/RA Work Plan for OU 2-WEST 100%

Final RD/RA Work Plan for OU 2-WEST 100%

OU 4 AND WEST-SIDE AQUIFER

Draft Remedial Investigation Report OU 4 100%

- Draft Final Remedial Investigation Report OU 4 100%

Final West-Side Aquifer Characterization Report 100%
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- Initial Screening of Technologies OU 4 100%

- Draft Feasibility Study OU 4 100%

- Draft Proposed Plan OU 4 100%

- OU 4 Field Work Plan 100%

- OU 4 Field Work 100%

- Draft West-Side Aquifer Field Investigation Technical Memorandum 100%

- Final West-Side Aquifer Field Investigation Technical Memorandum 90%

Draft RD/RA Work Plan for West-Side Aquifer Source Remediation 100%

- Draft Final RD/RA Work Plan for West-Side Aquifer Source Remediation 100%

Final RD/RA Work Plan for West-Side Aquifer Source Remediation 100%
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OU 5

- Draft RemedialInvestigationReport OU 5 100%

- Draft Final RemedialInvestigationReportOU 5 100%

- Draft FeasibilityStudy ReportOU 5 50%

- Draft Proposed Plan OU 5 100%

OU 6

OU 6 Draft Field Work Plan 100%
(subsequent submittals included with Site-Wide Ecological Assessment)

Draft OU 6 Remedial Investigation Work Plan 100%
(for human health risk assessment)

Draft Final OU 6 Remedial Investigation Work Plan 100%
(for human health risk assessment)

Final OU 6 Remedial Investigation Work Plan 80%
(for human health risk assessment)

Draft OU 6 Remedial Investigation Report 30%

PHASE I AND II
,4

Phase I tank removal tasks 100%

Phase I tank location wells 100%

Phase II tank removal tasks 100%

Phase II tank location wells 100%

Draft Phases I and II Tank and Sump Report 100%

- Final Phases I and II Tank and Sump Report 100%

- Phase II Tank and Sump Soils Profiling 100%

- Phase 1ITank and Sump Soil Disposal 100%

- Additional Tank and Sump Investigations Field Work Plan 100%

- Additional Tank and Sump Investigations 100%
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- Draft AdditionalTank and SumpField InvestigationTechnical 100%
Memorandum

Final Additional Tank and SumpField InvestigationTechnical 100%
Memorandum

BUILDING 29

Building 29 Field Work Plan 100%

Building 29 Area Field Investigations 100%

Draft Building 29 Area Report 100%

Final Building 29 Area Report 100%

SITFS 8 AND 9

Sites 8 and 9 Source ControlEvaluations(ActionMemoranda) 100%

Sites 8 and 9 Source ControlEvaluations 100%

Site 9 Field Work Plan 100%

Site 9 Field Investigations 100%

Draft Site 9 Source Control InvestigationTechnical Memorandum 100%

Final Site 9 Source Control InvestigationTechnical Memorandum 100%

Site 9 Source Control Designs 100%

SITES 12AND 14

Sites 12 and 14 Source ControlEvaluations(ActionMemorandum) 100%

Sites 12 and 14 Source ControlEvaluations 100%

Draft Site 14South Field InvestigationTechnicalMemorandum 100%

Final Site 14 South Field InvestigationTechnicalMemorandum 100%

Sites 12 and 14 Source ControlDesigns 100%

Sites 12 and 14 Source ControlSpecifications 100%
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IS8 AND IS9

- IS8 and IS9 Field Work Plans 100%

- IS8 and IS9 Field Investigations 100%

IS8 and IS9 Reports 100%

NORTH BASE AREA

North Base Area Field Investigations 100%

North Base Area Field Investigations Report 100%

North Base Area Additional Investigations Field Work Plan 100%

North Base Area Additional Investigations 100%

ADDITIONALSITE INVESTIGATION

- Additional Site InvestigationField WorkPlan 100%

- Additional Site Investigations 100%

- Draft Site InvestigationReport 100%

- Draft Final Site InvestigationReport 100%

- AdditionalSite InvestigationField WorkPlan Amendment 80%

SITE-Vv'IDE

- Site-WideQuality Assurance ProjectPlan 100%

Site-WideField SamplingPlan 100%

Site-WideHealth and SafetyPlan 100%

Site-WideEcological AssessmentDraft FinalField Work Plan 100%

Site-Wide Ecological AssessmentFinalFieldWork Plan 100%

Draft Phase I Site-Wide EcologicalAssessmentInvestigation Report 60%

V
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MISCELLANEOUS

Abandonment of Known Wells 100%

Investigationof Suspect Wells 100%

Technical Memorandum on Geology and Hydrogeology 100%

Draft Preliminary Assessment/SiteInspection (PA/SI) Work Plan 100%

Draft Final Additional Investigationsof Inferred Sources 100%
(formerly PA/SI) Work Plan

Final Additional Investigationsof Inferred Sources 100%
(formerly PA/SI) Work Plan

Draft Additional Investigationsof Inferred SourcesReport 30%

Draft Horizontal Conduit Study Work Plan 100%

Final Horizontal Conduit Study Work Plan 100%

PETROLEUMSITES

_, Draft Petroleum Cleanup Site CharacterizationReport 100%

- Final Petroleum Cleanup SiteCharacterizationReport 100%

- Draft Petroleum Cleanup CorrectiveActionPlan _" 100%
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